



Salem Hospital construction update April 3, 2009

Signage removal on campus April 4

- Vehicle access to the turnaround under the Winter Street building will be blocked on Saturday, April 4, from 7 a.m. to 3:30 p.m. to complete sign changes. Pedestrian access remains the same.

Winter Street striping on April 4

- Turner will start striping the bike lane and center lane on Winter Street on Saturday, April 4, once the temperature reaches 45 degrees or above.
- This work will take place directly in front of the south service drive entrance of the Winter Street building and the Information Services (IS) building.
- All vehicle traffic will need to use the north ED entrance to the Winter Street building in order to access the west side of the building for four to six hours until the paint dries.
- Physicians accessing the parking lot in front of the IS Building will use the entrance for this lot as both the entering and exiting point.
- The parking access gate will remain in the upright position during this time. Cones and signage will be in place to assist pedestrians and traffic.

Traffic loop sequencing April 7 and 11

- Turner will be cutting in traffic loops into the pavement for the new access control gates on Tuesday, April 7.
- This will start at the Center for Outpatient Medicine, move across the street and to the north entry at the Winter Street Building, and finish up with the south entry to the Winter Street building.
- Installation of the sealant will occur on Saturday, April 11.
- One lane of traffic will always be accessible during this work.
- Flaggers will be available to assist traffic.

Parking access gate arm installation April 13 and 14

- Turner will begin installing the parking access gate arms the week of April 13 and 14.
- We'll have more details available for you next week.

